EXHIBIT 300 Ull 006-000525200

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-16
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-02-28
Date of Last Exhibit 300A Update: 2012-07-30
Date of Last Revision: 2012-08-16

Agency: 006 - Department of Commerce Bureau: 08 - Economic and Statistical Analysis
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: BEA Estimation Information Technology System (BEA-EITS)

2. Unique Investment Identifier (Ull): 006-000525200

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

BEA, one of the world's leading statistical agencies, provides some of the most closely
watched U.S. economic statistics that influence critical financial decisions made by
governments, businesses, and households. BEA collects source data, conducts research and
analysis, develops and implements estimation methodologies, and disseminates statistics to
the public. BEA's single mission area is supported by one major system, the BEA Estimation
IT System (BEA-EITS), which is a portfolio of highly integrated and interdependent statistical
and economic estimation subsystems. This system encompasses the Bureau's core
economic processing system and is the primary tool used in the production of the BEA's
economic accounts. The BEA-EITS forms the technological foundation for achieving the
strategic and performance goals of improved timeliness, accuracy, and comprehensiveness
of BEA's economic statistical releases. Rapid and far-reaching changes in the economy,
loss of key source data, and the ongoing need to update concepts and estimation methods
drive BEA's Strategic Plan. This Plan emphasizes four key objectives:1) Efficiently manage IT
investments in support of BEA's mission, vision, and strategic objectives; 2) Redesign core
systems and applications to improve the timeliness, accuracy, and comprehensives of Bureau
outputs; 3) Standardize data structures and databases to use web-technologies to improve
the collection, access, and dissemination of data; and 4) Maintain infrastructure to ensure
reliability and security. Ongoing upgrades to the various components of the BEA-EITS are
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driven by BEA's strategic goals and objectives. As a statistical production and analytical
agency, IT systems are not secondary support structures, but are central to the core function
of the Bureau. The O&M funds provided by this investment will allow BEA to continue the
timely, relevant, and accurate release of more than 50 critical statistical estimates measuring
U.S. economic activity. The DME portion of this investment will be applied to consolidate
systems and data stores into integrated components, with state-of-the-art analytic capabilities,
significantly faster processing cycles, flexibility to incorporate methodological improvements
required to measure a rapidly changing economy, and enhanced internal and external data
access. This investment will provide timely and accurate statistics used by decision-makers
to make investment decisions and create jobs.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

In times of economic uncertainty, the two most closely watched economic indicators are GDP
produced by BEA, and employment statistics produced by BLS.This investment is designed
around 4 specific objectives, which combine to provide BEA with the tools necessary to adapt
to the new economy: (1)Significantly increase the efficiency of the Bureau's computational
processing cycle thus widening the critical window available for analysis;(2)Provide a stable
platform on which cutting-edge analytical tools can be developed;(3)Make possible the
flexibility required to adapt methodologies in response to a rapidly changing economy;
and(4)Enable the rapid dissemination of data to policy makers. Continuing uncertainty on the
state of the economy emphatically underlines the need to invest to assure BEA's ability to
reliably produce accurate, timely, and up to date statistics. Bureau analysts have found it
difficult to respond to requests for more current and new statistics, such as the American
Recovery and Reinvestment Act, consumer spending, Regional impact of Gulf oil spill, more
current industry growth statistics, and responses to questions about impact of European debt
crisis. To address the considerable methodological and computational challenges related to
measuring a rapidly changing economy, BEA initiated a statistical production modernization
program two years ago. The first project produced a working flexible GDP IT system which is
a processing model that can be effectively applied to the rest of BEA's production processes.
This new system reduced processing time for GDP benchmark estimates from 72 hours to 30
minutes. The new GDP system was also used to generate US territorial GDP statistics, per
request from Department of Interior. These new statistics were generated without the need to
modify any code, saving months of work and underscoring the flexibility of the system. The
O&M and DME initiatives included in this investment are critical to prevent errors and delays
in key statistical releases with large potential adverse economic, political, and regional
implications. For example, the 2003 Benchmark estimation processing was very lengthy,
resulting in delays in data releases. The new GDP processing system produced in the first
statistical production modernization project made the 2009 Benchmark release the smoothest
ever. Each processing was cycle reduced from 72 hours to 30 minutes, greatly widening the
critical window for analysis.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

In FY2011, BEA completed its highest priority initiatives supporting the Bureau's external
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customers, making processing systems more efficient, and further strengthening the security
of BEA's infrastructure. For external customers, BEA completed timely, relevant, and
accurate release of 56 critical statistical estimates measuring U.S. economic activity; and
continued to simplify the electronic survey reporting process resulting in reduced respondent
burden. BEA enhanced dynamic web applications and web site search capabilities,
streamlining access to data.To improve processing systems, the bureau developed a new
system for top level aggregation of U.S. Balance of Payments statistics; and continued
parallel testing of the combined national income and GDP processing system. Finally, BEA
spent a great deal of time and resources on initiatives to strengthen IT security while
responding to ever increasing FISMA compliance requirements such as credential scanning
and TIC.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Each year we will continue the timely, relevant, and accurate release of over 50 critical
statistical estimates measuring U.S. economic activity. We will continue to meet critical
strategic plan targets supporting the Bureau's external customers, making processing
systems more efficient, and further strengthening the security of BEA's infrastructure. BEA will
deploy IPv6 on public/external facing components. BEA will continue a robust IT security
continuous monitoring program including rigorous internal and external testing to identify
opportunities to further strengthen BEA s IT security posture. Major IT security
enhancements are planned including expanding audit logging, We will continue to emphasize
the Bureau's statistical production modernization program, and the pace of the program will
depend on the level of funding available. BEA's 5-year modernization plan includes
improvements in all program areas.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-08-01
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$5.0
$0.0
$5.0
$46.5
$37.8
$84.3

$89.3
$37.8
237

Table I.C.1 Summary of Funding
PY

2011

$0.0
$2.9
$0.0
$2.9
$6.8
$5.9
$12.7

$15.6
$5.9
47

$2.9

22.90%

$0.0
$0.0
$0.0

$6.9
$5.9
$12.8

$12.8
$5.9
a7

$-3.1

-19.40%

$0.0
$0.0
$0.0

$7.0
$6.0
$13.0

$13.0
$6.0
47
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

1. Beginning in FY11 funding previously included on the DOC Consolidated Infrastructure 300 is
now included on this Exhibit 300, consistent with BEA s integrated management and use of IT.
2. BEA transferred $2.9 million during the fourth quarter of FY11 to for its statistical
modernization program. This was completed in two transfers of $1.5, and a second transfer of
$1.4 made during FY11 closeout. These internal transfers do not reflect an increase in the
overall Bureau's budget.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 1406 INNO8PX1004
6
Awarded 1323 DOCYA13210
9SE0154
Awarded 1406 INNO9PC1018
6
Awarded 1406 INNO9PD1077  GS06F0291Z 4730
2
Awarded 1323 DOCYA13210
8CN0036
Awarded 1323 DOCGS35F55 GS35F5519H 4730
19HYA132110
NC0664
Awarded 1406 IND11PD1880 GS35F0210R 4730
8
Awarded 1406 IND11PD1886 GS06F0471Z 4730
8
Awarded 1406 IND11PC1879
0
Awarded 1323 DOCYA13210
8CN0030
Awarded 1406 IND11PD1909 GS00Q09BGDO 4735
2 019
Awarded 1406 IND11PC1907
9
Awarded 1323 DOCGS35F41 GS35F4153D 4730
53DYA132111
NC0433
Awarded 1323 DOCGS35F01 GS35F0131R 4730
31RYA132111
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INN08PX10046&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INN08PX10046&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132109SE0154&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132109SE0154&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INN09PC10186&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INN09PC10186&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INN09PD10772&contractIDVPIID=GS06F0291Z&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=INN09PD10772&contractIDVPIID=GS06F0291Z&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132108CN0036&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132108CN0036&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F5519HYA132110NC0664&contractIDVPIID=GS35F5519H&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F5519HYA132110NC0664&contractIDVPIID=GS35F5519H&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F5519HYA132110NC0664&contractIDVPIID=GS35F5519H&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PD18808&contractIDVPIID=GS35F0210R&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PD18808&contractIDVPIID=GS35F0210R&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PD18868&contractIDVPIID=GS06F0471Z&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PD18868&contractIDVPIID=GS06F0471Z&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PC18790&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PC18790&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132108CN0030&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132108CN0030&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PD19092&contractIDVPIID=GS00Q09BGD0019&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PD19092&contractIDVPIID=GS00Q09BGD0019&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PC19079&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PC19079&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F4153DYA132111NC0433&contractIDVPIID=GS35F4153D&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F4153DYA132111NC0433&contractIDVPIID=GS35F4153D&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F4153DYA132111NC0433&contractIDVPIID=GS35F4153D&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0131RYA132111NC0492&contractIDVPIID=GS35F0131R&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
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Awarded

Awarded

Awarded

Awarded

Awarded

1406

1323

1323

1323

1323

NC0492

IND11PC1918
4

DOCGS35F50
14HYA132111

NC0532

DOCYA13211
2NC0143

DOCYA13211
2NC0240

DOCYA13211
2NC0283

GS35F5014H

GS35F0119P

GS35F0372N

GSO00TO7NSDO
002

Table I.D.1 Contracts and Acquisition Strategy

4730

4730

4730

4735

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Earned value is not required for simple purchases of commercial hardware/software.
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PC19184&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=IND11PC19184&contractIDVPIID=&contractAgencyID=1406&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F5014HYA132111NC0532&contractIDVPIID=GS35F5014H&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F5014HYA132111NC0532&contractIDVPIID=GS35F5014H&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F5014HYA132111NC0532&contractIDVPIID=GS35F5014H&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132112NC0143&contractIDVPIID=GS35F0119P&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132112NC0143&contractIDVPIID=GS35F0119P&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132112NC0240&contractIDVPIID=GS35F0372N&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132112NC0240&contractIDVPIID=GS35F0372N&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132112NC0283&contractIDVPIID=GS00T07NSD0002&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4735
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132112NC0283&contractIDVPIID=GS00T07NSD0002&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4735
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-16

Section B: Project Execution Data

Table 11.B.1 Projects

5252D11221 Balance of Payments Process Parallel test components of new
Modernization BP system.
5252D11222 National Accounts Modernization Initiate real-time parallel testing of

integrated system for producing
monthly GDP and personal
income estimates.

5252011111 FY 11 Releases Produce timely, relevant, and
accurate economic accounts data
in an objective and cost-effective

manner.

5252011112 FY11 Controls Testing Maintain the integrity of BEA
Statistics by completing
independent testing of security
controls.

5252012111 FY12 Releases Produce timely, relevant, and
accurate economic accounts data
in an objective and cost-effective

manner.

5252012112 FY12 Controls Testing Maintain the integrity of BEA
Statistics by completing
independent testing of security
controls.

5252012113 Consolidated Infrastructure Implement centralized
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5252012114

5252012115

5252D12311

5252D12312

5252D12313

5252D12314

5252D12315

5252D13316

5252D13317

5252D13318

5252D13319

Logging

DNSSEC

HSPD-12

Cross Survey Data Validation

Seasonal Adjustment

Tabling Utility

Regional Income Aggregation

National Accounts Modernization
Phase 2

National Accounts Metadata
Enhancements

Balance of Payments Process
Modernization Phase 2

DID Modernization Phase 2

Industry Accounts Modernization

Table I.B.1 Projects

infrastructure logging to further
strengthen IT security controls.

Implement DNSSEC in
compliance with OMB mandate
M-08-23 to secure the
www.bea.gov DNS name.

Prepare to implement HSPD-12
to increase authentication
security controls.

Design and develop a
cross-survey data validation
system.

Create a database-callable
component for the X12 seasonal
adjustment program.

Develop tabling as a general

utility across multiple directorates.

Develop a new multi-dimensional
Regional income aggregation
system across multiple
publication types.

Complete high priority follow-on
process modernization work
within the national accounts.

Streamline product metadata and
build metadata editor for product
time series.

Incorporate into central system,
parallel test, and verify estimates
for International Investment
Position, Trade in Goods and
Services (including BPRL
conversion).

Incorporate remaining
international investment surveys
into central system.

Develop initial industry data hub.
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Table I.B.1 Projects

Project ID Project Project Project Project Project

Name Description Start Date Completion Lifecycle
Date Cost ($M)

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) (M) Activities
($M) (EEVD)
5252D11221 Balance of Payments
Process

Modernization

5252D11222 National Accounts
Modernization
5252011111 FY 11 Releases
5252011112 FY11 Controls
Testing
5252012111 FY12 Releases
5252012112 FY12 Controls
Testing
5252012113 Consolidated
Infrastructure Logging
5252012114 DNSSEC
5252012115 HSPD-12
5252D12311 Cross Survey Data
Validation

5252D12312 Seasonal Adjustment
5252D12313 Tabling Utility

5252D12314 Regional Income
Aggregation

5252D12315 National Accounts
Modernization Phase
2

5252D13316 National Accounts
Metadata
Enhancements
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) (M) Activities
($M) (in days)
5252D13317 Balance of Payments
Process
Modernization Phase
2
5252D13318 DID Modernization
Phase 2
5252D13319 Industry Accounts

Modernization

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (CEVED) (%)

5252012113 Planning and Complete planning 2011-09-30 2011-09-30 2011-09-15 32.61%
Procurement and procurement for
enhanced logging
hardware and
software.

5252011111 FY11 Q4 Releases Produce timely, 2011-09-30 2011-09-30 2011-09-30 91 0 0.00%
relevant, and
accurate economic
accounts data in an
objective and
cost-effective manner.

5252011112 FY11 Q4 Controls ~ Maintain the integrity 2011-09-30 2011-09-30 2011-09-23 91 7 7.69%
Testing of BEA Statistics by
completing

independent testing of
security controls.

5252012111 FY12 Q1 Releases Produce timely, 2011-12-31 2011-12-31 2011-12-23 91 8 8.79%
relevant, and
accurate economic
accounts data in an
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objective and
cost-effective

manner.
5252012114 Implement DNSSEC  Implement DNSSEC.
5252012112 FY12 Q1 Controls Maintain the integrity
Testing of BEA Statistics by

completing

independent testing of
security controls.

5252012113 Consolidated Implement Network
Infrastructure Network logging.
Logging
5252012111 FY12 Q2 Releases Produce timely,

relevant, and
accurate economic
accounts data in an
objective and
cost-effective manner.

5252012112 FY12 Q2 Controls Maintain the integrity
Testing of BEA Statistics by
completing

independent testing of
security controls.

5252012113 Finalize Consolidated Finalize and
Infrastructure Logging document
configuration.
5252012115 HSPD-12 Card Purchase a small
Readers number of card

readers and evaluate.

5252012111 FY12 Q3 Releases Produce timely,
relevant, and
accurate economic
accounts data in an
objective and
cost-effective manner.

Key Deliverables

2011-12-31 2011-12-31 2011-12-31
2011-12-31 2011-12-31 2011-12-31
2012-01-16 2012-02-28 2012-02-22
2012-03-30 2012-03-30 2012-03-28
2012-03-30 2012-03-30 2012-03-30
2012-03-31 2012-03-31 2012-03-31
2012-05-31 2012-05-31 2012-05-31
2012-06-30 2012-06-30 2012-06-29

121
91

62

89

89

45

151

90

-37

0.00%
0.00%

-59.68%

2.25%

0.00%

0.00%

0.00%

1.11%
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)] (MCEVED) (C0)

5252012112 FY12 Q3 Controls
Testing
5252012115 Certificate Renewal
5252012112 FY12 Q4 Controls
Testing
5252012111 FY12 Q4 Releases

Maintain the integrity 2012-06-30
of BEA Statistics by
completing
independent testing of
security controls.

Renew certificates for 2012-08-31
designated staff.
Maintain the integrity 2012-09-30
of BEA Statistics by
completing

independent testing of
security controls.

Produce timely, 2012-09-30
relevant, and
accurate economic
accounts data in an
objective and
cost-effective manner.

2012-06-30

2012-08-31

2012-09-30

2012-09-30

2012-06-30

91

91

91

0.00%

0.00%

0.00%

0.00%
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Section C: Operational Data

Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition
Category Mapping

Frequency

Accuracy Percentage of Customer Results - Over target 85.000000 85.000000 90.000000 85.000000 Quarterly
releases accurate Service Quality
Timeliness (% percentage of Customer Results - Over target 99.000000 99.000000 100.000000 99.000000 Quarterly
complete on time) releases completed Service Quality
on time
Percent of strategic  percent of objectives Technology - Over target 90.000000 90.000000 98.000000 90.000000 Quarterly
plan IT system completed on time Effectiveness
milestones
completed.
Number of legacy number of legacy Technology - Over target 2.000000 2.000000 115.000000 2.000000 Quarterly
applications data stores Efficiency

incorporated into
BEA's centralized

databases.
Availability % up time Technology - Over target 99.000000 99.000000 99.500000 99.000000 Monthly
Reliability and
Availability
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